COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke
Date: 4-12-12

Subject:  Courthouse Addition Change Orders for Turner Construction

PCO #206 — Architect requested Fire alarm devices for first floor renovation area. The
devices are needed for City approval. $23,323.00

PCO #208 — Owner requested relocation of two HVAC units. These units needed to be
relocated to maintain the correct ceiling height. $1,649.00

PCO #209 — Owner requested relocation of Security System wiring. This conduit and
wiring need to be raised to maintain the correct ceiling height. $5,947.00

Building Addition changes total - $0
Renovation changes total — $30,919.00
This change order totals - $30,919.00

Building Addition change orders total-$179,562.00 or 0.68% of contract.
Renovation change orders total-$238,234.00 or 0.90% of contract.

Total Change Orders for the Project are $417,976.00 or 1.58% of contract.
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